

Khatib & Alami

Name : عبد المجيد سعود القرشي
ID : 444002941

August 21, 2025

1) Overview

Project Name: Khatib & Alami
Duration: 6 Months (March 2, 2025 – August 21, 2025)
Summary: Development Of A Content Website Presenting Khateeb And Elmi Materials With A Modern Interface. The Website Started In Figma, Then Implemented As A Static Website Using HTML/CSS/JavaScript And Deployed Via GitHub Pages.

Final Deliverables:

- Figma UI Mockups.
- Interactive Prototype (Figma Prototype).
- Source Code (HTML/CSS/JS) On GitHub.
- Published Live Version On GitHub Pages.

Links:

- Figma (Design): [Project Link](#)
- Prototype (Figma): [Interactive Prototype](#)
- GitHub Repository : [URL](#)
- Published Site: [GitHub Pages Link](#)

2) Project Scope

Includes:

- Static UI Pages.
- Frontend Interactivity With JavaScript (Search/Filter/ Simple Navigation).
- Responsive Design With RTL Support.
- Public Deployment Via GitHub Pages.

Excludes:

- Backend Server / Database.
- Membership / Login System.
- Full CMS (Content Management System).

3) Stakeholders

- Student/Team: Responsible For Analysis, Design, Development, Testing, And Deployment.
- Academic Supervisor: Ensure Compliance With Scope And Quality.
- Client/Beneficiary (If Any): Review UI, Content, And Final Acceptance.

4) Target Users

- Government Entities: Ministries, Municipalities, And Regulatory Authorities Requiring Planning And Design Solutions For National Projects (Infrastructure, Transportation, Water, Energy).
- Private Sector & Real Estate Developers: Companies And Organizations Seeking Engineering Design And Urban Planning Services For Residential, Commercial, And Industrial Projects.
- Mega Projects: Large-Scale, Multi-Disciplinary Initiatives Such As Smart Cities Or National Strategic Developments That Require Integrated Engineering Coordination And Advanced Technologies (GIS, Sustainable Energy).



5) Functional Requirements

- FR-1: Homepage Displaying Khateeb & Elmi Sections And Quick Links.
- FR-2: Content Listing Page With Instant Search (Client-Side) And Filters (Category/Date/Tags).
- FR-3: Content Detail Page (Title, Summary, Body, Date, Tags).
- FR-4: “About” Page Explaining The Goal, Team, And Contact.
- FR-5: “Contact” Page With A Simple Form Opening Mail Client (Mailto) Or Showing Contact Info.
- FR-6: Fixed Navbar And Footer With Social Links.
- FR-7: Full RTL Support With Proper Arabic Fonts.
- FR-8: Content Stored In JSON/Markdown Files In The Repo (No Backend).
- FR-9: Shareable Links (Hash Routing Or Static Paths).
- FR-10: Accessible UI Elements (Keyboard Navigation, Aria-Labels).

6) Non-Functional Requirements (NFR)

- Acceptable Load Speed On Mid-Range Devices.
- Responsive Design Supporting Small To Large Screens.
- Basic Accessibility (Readability, Color Contrast, Easy Navigation).
- Deployment Via GitHub Pages To Ensure Simplicity And Reliability.
- Compatibility With Major Browsers (Chrome, Firefox, Edge, Safari).

7) Project Plan (6 Months)

- Start: March 2, 2025.
- End: August 21, 2025.
- Total Hours: ~560 Training Hours (7–8 Hours Daily × 5 Days × 6 Months).

Breakdown:

- Month 1: Requirements Analysis + SRS + GitHub Repo + Design Planning.
- Month 2: Figma UI Design (Screens + States).
- Month 3: Project Setup + Structure/Navigation + Homepage.
- Month 4: Implement Search/Filter/Detail Pages + Populate Initial Data.
- Month 5: Performance And Accessibility Improvements + Full Testing + Bug Fixes.
- Month 6: Documentation (README, Content Guide) + GitHub Pages Deployment + Final Delivery/Presentation.

8) Completed Tasks

- Requirements Analysis And Scope Definition.
- Low-Fi Wireframes And Hi-Fi Prototypes In Figma.
- Building The Site With HTML, CSS, JavaScript.
- GitHub Repo Setup And Content Organization.
- Deployment Of Demo Version On GitHub Pages.
- Cross-Browser Testing And Performance Improvements.
- Content Proofreading And Usability Checks.
- Final Delivery And Documentation.

9) Skills Acquired

- Technical: HTML, CSS, JavaScript, Figma, Responsive Design, Cross-Browser Testing, Git/GitHub, GitHub Pages.
- Analytical: Requirements Analysis, UX Design, Content Organization.
- Soft Skills: Teamwork, Time Management, Presentation.

10) Weekly Reports Summary (Weeks 1–25)

Source: All Weekly Training Reports.

- Weeks 1–2 (Mar 2–13, 2025): Workplace Orientation And Safety; Intro To Networks And Servers Overview.
- Weeks 3–4 (Mar 16–27): Meetings With Supervisor/Team; Defining Site Goals And Target Audience; Determining Pages/Features; Planning Flows; Analyzing Similar Sites; Sitemap.
- Weeks 5–6 (Mar 30–Apr 10): Holiday; Extracting Info From Old Site; Content Categorization; Building Initial Structure; Sitemap Update.
- Weeks 7–8 (Apr 13–24): Collecting Data And Images, Improving Quality; Wireframes And Low-Fi Prototypes.
- Weeks 9–10 (Apr 27–May 8): Aligning Content With UX Flows; Style Guide (Colors, Fonts, Components).
- Weeks 11–12 (May 11–22): Hi-Fi Design For Homepage, About, Projects.
- Weeks 13–14 (May 25–Jun 5): English Translation; Completing Full Prototype.
- Weeks 15–16 (Jun 8–19): Eid Holiday; Coding Demo Of Homepage.
- Weeks 17–18 (Jun 22–Jul 3): Coding Demos Of About And Projects Pages.
- Weeks 19–20 (Jul 6–17): Coding Contact Page; UX Review; Visual Consistency Check; Feedback Collection.
- Weeks 21–22 (Jul 20–31): Cross-Browser Testing, Debugging; UX/Content Updates.
- Weeks 23–24 (Aug 3–14): Link/Navigation Checks; Performance Optimization; Proofreading; Feedback Gathering.
- Week 25 (Aug 17–21): Final Figma Handoff; Demo Delivery; Closing Review.

11) Remarks

- Timeline Fully Respected.
- Only Pauses Were During Official Holidays.
- Project Completed Successfully According To Academic Requirements.

